COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 20/ 2020

ESTI MATE SUMVARY 11:30: 15
CONTI D C22363 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 22363- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 4.0 DAYS TIVE ALLOW 88 CALENDAR DAYS
I-25 AND PLUM CREEK | MPROVEMEN PERCENT TI ME: 4,55 ORI G TI ME ALLOW 60 CALENDAR DAYS
PROJECT NO. FSA0252- 468
I-25 AND PLUM CREEK | MPROVEMENTS
NAMVE OF ROAD:
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COMPANY PAY PERI OD ENDI NG 01/ 27/ 2020 DATE TI ME STARTED 10/20/2019
5400 M. Meeker Rd. DATE LET 04/ 18/ 2019 DATE WORK BEGAN 10/ 20/ 2019
Suite A DATE AWARDED 05/ 08/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/25/2019 DATE ACCEPTED
BOULDER CO 80501 (303) 530- 4212 DATE NOTI CE TO PROCEED 10/20/ 2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 1,343, 745.05 PARTI Cl PATI NG $ 862. 00 $ 0.00
AWARD PRQJECT AMI:  $ 1,250, 558. 84 NON- PARTI CI PATI NG 1, 240, 375. 62 39, 695. 93
PERCENT COMPLETE: 92.37% TOTAL EARNI NGS 1,241, 237. 62 39, 695. 93
FUNDS AVAI LABLE: $ 102, 507. 43 STOCKPI LED MATERI ALS 1,225.00 0.00
GROSS EARNI NGS 1,242, 462. 62 39, 695. 93
TOTAL CLAI MS: $ 0.00 RETAI NAGE -18, 758. 38 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,223, 704. 24 39, 695. 93
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 223, 704. 24 39, 695. 93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 39, 695. 93

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22363 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22363-BID ESTI MATE RUN 02/ 20/ 2020
PRQJECT: FSA0252- 468 ESTI MATE NO 0005 11: 30: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
1, 770. 00000 1. 000 1, 770. 00
0010 202-00190 *Renpval of Concrete Median Cover Material 599. 000 599. 000
5% 0. 000 0. 00
36. 00000 599. 000 21, 564. 00
0015 202-00200 *Renpval of Sidewal k 31. 000 31. 000
Sy 0. 000 0.00
59. 00000 31. 000 1, 829. 00
0020 202-00203 *Rermoval of Curb and Gutter 510. 000 510. 000
LF 0. 000 0. 00
19. 00000 510. 000 9, 690. 00
0025 202-00210 *Renoval of Concrete Pavement 620. 000 620. 000
Sy 0. 000 0.00
36. 00000 620. 000 22,320.00
0030 202-00250 *Renpval of Pavenent Marking 4,172. 000 4, 033. 000
SF 139. 000 205.72
1. 48000 4,172.000 6, 174.56
0035 202-00700 *Renoval of Light Standard 2.000 2.000
EACH 0. 000 0.00
621. 00000 2.000 1, 242.00
0040 202-00705 *Rermoval of Light Standard Foundation 2.000 2.000
EACH 0. 000 0. 00
582. 00000 2.000 1, 164. 00
0045 202-00810 Renoval of Ground Sign 6. 000 6. 000
EACH 0. 000 0.00
237.00000 6. 000 1, 422.00
0050 202-00821 Renoval of Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
45. 00000 3. 000 135. 00
0055 202-00827 *Renpval of Pull Box 4.000 4.000
EACH 0. 000 0.00

178. 00000 4. 000 712.00



CONTI D: C22363 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22363-BI D ESTI MATE RUN 02/ 20/ 2020
PRQJECT: FSA0252- 468 ESTI MATE NO 0005 11: 30: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
4,174.00000 1. 000 4,174.00
0065 202-00831 *Rermoval of Traffic Signal Head 1. 000 1. 000
EACH 0. 000 0. 00
77.00000 1. 000 77.00
0070 202-00860 *Renpval of Pedestrian Push Button 8. 000 8. 000
EACH 0. 000 0. 00
18. 00000 8. 000 144. 00
0075 202-01130 *Renoval of Guardrail Type 3 216. 000 216. 000
LF 0. 000 0. 00
13. 28000 216. 000 2,868.48
0080 202-01300 *Renpval of End Anchorage 1. 000 1. 000
EACH 0. 000 0. 00
478. 00000 1. 000 478. 00
0085 203-00010  *Uncl assified Excavation (Conplete In Place) 962. 000 962. 000
cY 0. 000 0. 00
70. 80000 962. 000 68, 109. 60
0090 203-00062  *Enmbankment Material (Conplete In Place) (Special) 809. 000 809. 000
cY 0. 000 0. 00
82. 60000 809. 000 66, 823. 40
0095 203-01597 *Pot hol i ng 39. 000 39. 000
HOUR 0. 000 0. 00
219. 00000 39. 000 8,541. 00
0100 207-00210 *St ockpi | e Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
108. 00000 0. 000 0. 00
0105 208- 00002 *Erosi on Log Type 1 (12 Inch) 675. 000 675. 000
LF 0. 000 0. 00
5. 84000 675. 000 3,942.00
0110 208-00020 *Silt Fence 398. 000 398. 000
LF 0. 000 0. 00

1. 60000 398. 000 636. 80



CONTI D: C22363 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22363-BI D ESTI MATE RUN 02/ 20/ 2020
PRQJECT: FSA0252- 468 ESTI MATE NO 0005 11: 30: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 416. 00000 1. 000 1, 416. 00
0120 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 2.000 0. 000
EACH 2.000 390. 00
195. 00000 2.000 390. 00
0125 208-00070 *Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
2,773.00000 2.000 5, 546. 00
0130 208-00103 Renoval and Di sposal of Sedinment (Labor) 6. 000 6. 000
HOUR 0. 000 0. 00
47. 00000 6. 000 282.00
0135 208-00105 Renoval and Disposal of Sedinent (Equipnent) 5. 000 5. 000
HOUR 0. 000 0. 00
72.00000 5. 000 360. 00
0140 208-00106 Sweepi ng (Sedi ment Renoval ) 24.000 24.000
HOUR 0. 000 0. 00
72. 00000 24.000 1,728.00
0145 208-00207 *Erosion Control Management 17. 000 13. 000
DAY 4.000 544. 00
136. 00000 17. 000 2,312.00
0150 210-00473 *Reset TV Caneras 1. 000 1. 000
EACH 0. 000 0. 00
607. 00000 1.000 607. 00
0155 210-00810 Reset Ground Sign 4. 000 3.000
EACH 1. 000 830. 00
830. 00000 4. 000 3,320. 00
0160 210-00815 Reset Sign Panel 4.000 3. 000
EACH 1. 000 171. 00
171. 00000 4.000 684. 00
0165 210-00831 *Reset Traffic Signal Head 7.000 7.000
EACH 0. 000 0. 00

325. 00000 7.000 2,275.00



CONTI D: C22363 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22363-BI D ESTI MATE RUN 02/ 20/ 2020
PRQJECT: FSA0252- 468 ESTI MATE NO 0005 11: 30: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 210-00840 *Reset Traffic Signal Pole 1. 000 1.000
EACH 0. 000 0. 00
4,493. 00000 1. 000 4,493. 00
0170 MATERI AL ALLOMNCE ANCHOR BOLTS 5. 000
EACH 0. 000 0. 00
245. 00000 5. 000 1,225.00
0175 210-00865 *Reset Pedestrian Signal Head 2.000 2.000
EACH 0. 000 0. 00
325. 00000 2.000 650. 00
0180 212-00006 *Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
27,743. 00000 0. 000 0. 00
0185 212-00032  *Soil Conditioning 0. 000 0. 000
ACRE 0. 000 0. 00
38, 031. 00000 0. 000 0. 00
0190 412-01050 *Concrete Pavement (10-1/2 Inch) 1, 045. 000 1, 045. 000
SY 0. 000 0. 00
177. 00000 1, 045. 000 184, 965. 00
0195 503-00018  *Drilled Shaft (18 Inch) 10. 000 10. 000
LF 0. 000 0. 00
188. 00000 10. 000 1, 880. 00
0200 503-00036 *Drilled Shaft (36 Inch) 34.000 34.000
LF 0. 000 0. 00
413. 00000 34. 000 14, 042.00
0205 503-00054  *Drilled Shaft (54 Inch) 49. 000 49. 000
LF 0. 000 0. 00
601. 00000 49. 000 29, 449. 00
0210 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 387.500 387.500
LF 0. 000 0. 00
45. 55000 387. 500 17, 650. 63
0215 606-00710 *Quardrail Type 7 (Style CA) 0. 000 0. 000
LF 0. 000 0. 00

472. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0220 606-01340

0225

606- 01370

0230

606- 02005

0235

608- 00006

0240

608- 00010

0245

609-21010

0250

609- 21020

0255

610- 00020

0260

612-00001

0265

612- 00002

0270 613-00200

C22363

22363-BID
FSA0252- 468

| TEM
DESCRI PTI ON

*End Anchorage Type 3D

*Transition Type 3G

*End Anchorage (Fl ared)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section Il-B)

*Medi an Cover

Mat eri al

(Patterned Concrete)

Del i neator (Type I)

Del i neator (Type I1)

*2 Inch Electrical Conduit

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 947. 00000
1. 000
EACH
3, 965. 00000
1. 000
EACH
3, 493. 00000
54. 000
sy
96. 00000
10. 000
sy
213. 00000
468. 000
LF
30. 00000
90. 000
LF
38. 00000
3, 435. 000
SF
17. 70000
5. 000
EACH
29. 00000
11. 000
EACH
31. 00000
669. 000
LF

9. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

54. 000
0. 000
54. 000

1. 000
9. 000
10. 000

468. 000
0. 000

468. 000

90. 000
0. 000
90. 000

3, 435. 000
0. 000

3, 435. 000

5. 000
0. 000
5. 000

11. 000
0. 000
11. 000

. 000
364. 000
. 000

Page 6

ESTI MATE RUN 02/ 20/ 2020

1,917.

3,276

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

00

11:30: 15

AMOUNT

1, 947.

3, 965

3,493

5,184

2,130

14, 040

3,420

60, 799

145.

341.

6, 021.

00

00

00

00

00

00

00

50

00

00

00



CONTI D: C22363 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22363-BI D ESTI MATE RUN 02/ 20/ 2020
PRQJECT: FSA0252- 468 ESTI MATE NO 0005 11: 30: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 613-00300 *3 Inch Electrical Conduit 1, 187. 000 1,187.000
LF 0. 000 0. 00
22. 00000 1,187. 000 26, 114. 00
0280 613-07011 *Pull Box (11"x18"x12") 10. 000 10. 000
EACH 0. 000 0.00
473. 00000 10. 000 4, 730. 00
0285 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
7, 460. 00000 1. 000 7, 460. 00
0290 613-13000 *Lumi naire (LED) 3. 000 3. 000
EACH 0. 000 0.00
708. 00000 3. 000 2,124.00
0290 MATERI AL ALLOWANCE LED Luni naires 0. 000
EACH 0. 000 0. 00
469. 01000 0. 000 0.00
0290 MATERI AL ALLOMANCE Reset of Traffic Signal Pole 0. 000
Material s
EACH 0. 000 0.00
245. 00000 0. 000 0.00
0290 MATERI AL ALLOWANCE Fire Preenpt Unit/Timer 0. 000
EACH 0. 000 0. 00
1, 345. 50000 0. 000 0.00
0290 MATERI AL ALLOMANCE M crowave Detection 0. 000
EACH 0. 000 0.00
32, 340. 00000 0. 000 0.00
0295 614-00011 Sign Panel (COass I) 86. 000 86. 000
SF 0. 000 0. 00
27. 00000 86. 000 2,322.00
0300 614-00012 Sign Panel (Class I1) 77.000 77.000
SF 0. 000 0.00
29. 00000 77.000 2,233.00
0305 614-00013 Sign Panel (Cass I11) 739. 000 739. 000
SF 0. 000 0. 00

25. 00000 739. 000 18, 475. 00



CONTI D: C22363 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22363-BI D ESTI MATE RUN 02/ 20/ 2020
PRQJECT: FSA0252- 468 ESTI MATE NO 0005 11: 30: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0310 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 168. 000 168. 000
LF 0. 000 0. 00
25. 00000 168. 000 4,200. 00
0315 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80) (Slipbase) 14. 000 14. 000
EACH 0. 000 0. 00
372.00000 14.000 5,208. 00
0320 614-10160 Si gnal Head Backpl at es 12. 000 12. 000
EACH 0. 000 0. 00
55. 00000 12. 000 660. 00
0325 614-42000 Monot ube Overhead Sign Bridge (20 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
88, 285. 00000 1. 000 88, 285. 00
0330 614-70150  *Pedestrian Signal Face (16) (Countdown) 2.000 2.000
EACH 0. 000 0. 00
485. 00000 2.000 970. 00
0335 614-70200  *Accessibl e Pedestrian Signal 10. 000 10. 000
EACH 0. 000 0. 00
1, 435. 00000 10. 000 14, 350. 00
0340 614-70336 *Traffic Signal Face (12-12-12) 14. 000 14.000
EACH 0. 000 0. 00
574. 00000 14. 000 8, 036. 00
0345 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 2. 000 1, 444.00
722.00000 2.000 1,444.00
0350 614-72866 *Fire Preenption Unit and Tiner 2.000 2.000
EACH 0. 000 0. 00
2, 155. 00000 2.000 4,310. 00
0350 MATERI AL ALLOMNCE FI RE PREEEMPTI UNI T/ TI MER PHASE 0. 000
DETECTOR
EACH 0. 000 0. 00
1, 779. 00000 0. 000 0.00
0350 MATERI AL ALLOWANCE OPTI COM DETECTOR 0. 000
EACH 0. 000 0. 00

456. 00000 0. 000 0. 00



CONTI D: C22363 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22363-BI D ESTI MATE RUN 02/ 20/ 2020
PRQJECT: FSA0252- 468 ESTI MATE NO 0005 11: 30: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0355 614-72884  *Traffic Signal Vehicle Detector (Mcro Wave Type) 11. 000 11. 000
EACH 0. 000 0. 00
7,651. 00000 11. 000 84, 161. 00
0355 MATERI AL ALLOMNCE SMVARTSENSOR ADVANCED DETECTI ON 0. 000
EACH 0. 000 0. 00
32, 340. 00000 0. 000 0. 00
0360 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
19, 481. 00000 1. 000 19, 481. 00
0365 614-81535 *Traffic Signal-Light Pole Steel (2-35&40 Foot Mast 1. 000 1. 000
Ar
" EACH 0. 000 0. 00
30, 138. 00000 1. 000 30, 138. 00
0370 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 2.000
EACH 0. 000 0. 00
2, 868. 00000 2.000 5, 736. 00
0375 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
11, 446. 00000 1. 000 11, 446. 00
0380 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
76, 801. 00000 1. 000 76, 801. 00
0385 626-01104 *Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
4, 012. 00000 1. 000 4,012.00
0390 627-00008 *Modi fi ed Epoxy Pavenent Marking 55. 000 43. 000
GAL 12. 000 2,053. 20
171. 10000 55. 000 9, 410. 50
0395 627-01001 *Preformed Pl astic Pavement Marking (Type I) 72.000 0. 000
SF 0. 000 0. 00
16. 52000 0. 000 0. 00
0400 627-02010 *Preformed Plastic Pavement Marking (Type 11) (Inlaid) 150. 000 0. 000
SF 0. 000 0. 00

17. 46000 0. 000 0. 00



CONTI D: C22363 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22363-BI D ESTI MATE RUN 02/ 20/ 2020
PRQJECT: FSA0252- 468 ESTI MATE NO 0005 11: 30: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 627-30405  *Preformed Thernopl astic Pavenent Marking 550. 000 177.100
(Wor d- Synbol )
SF 224.900 3, 609. 65
16. 05000 402. 000 6, 452. 10
0410 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 1, 884. 000 536. 000
Li ne
) SF 1, 348. 000 15, 515. 48
11.51000 1, 884. 000 21,684. 84
0415 630- 00000 *Fl aggi ng 280. 000 255. 750
HOUR 24. 250 715. 38
29. 50000 280. 000 8, 260. 00
0420 630-00003 *Uni formed Traffic Control 38. 000 37.500
HOUR 0. 000 0. 00
141. 60000 37.500 5, 310. 00
0425 630-00007 *Traffic Control Inspection 36. 000 29. 000
DAY 2.000 472.00
236. 00000 31. 000 7,316. 00
0430 630-00012 *Traffic Control Management 46. 000 38. 000
DAY 8. 000 5,616. 80
702. 10000 46. 000 32, 296. 60
0435 630-80002 *Fl ashi ng Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
1, 180. 00000 0. 000 0. 00
0440 630-80335 *Barricade (Type 3 MA) (Tenporary) 12. 000 10. 800
EACH 0. 000 0. 00
118. 00000 10. 800 1,274.40
0445 630-80341  *Construction Traffic Sign (Panel Size A) 17. 000 15. 300
EACH -0.900 -58.41
64. 90000 14. 400 934. 56
0450 630-80342  *Construction Traffic Sign (Panel Size B) 43.000 38. 700
EACH -3.600 -743. 40
206. 50000 35. 100 7,248. 15
0455 630- 80355 *Portabl e Message Sign Panel 3. 500 3. 150
EACH -0.450 -1, 858. 50

4,130. 00000 2.700 11, 151. 00



CONTI D: C22363 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22363-BI D
PRQIECT FSA0252- 468 ESTI MATE NO. 0005
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0460 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000
Type
ype) EACH
1, 274. 40000
0465 630- 80360 *Drum Channel i zi ng Device 59. 500
EACH
29. 50000
0470 630-85011 *| npact Attenuator (Tenporary) 0. 000
DAY
147. 50000
0475 630-85041 *Mobi | e Attenuator 9. 000
DAY
472. 00000
0480 700- 70010 F/ A M nor Contract Revisions 84, 000. 000
FA
1. 00000
0485 700-70011 F/ A Partnering 0. 000
F A
1. 00000
0490 700- 70023 F/ A On-The-Job Trai nee 0. 000
FA
1. 00000
0495 700- 70380 F/ A Erosion Control 0. 000
F A
1. 00000
0900 613-00306 3 In Elec Cond (Bored) 180. 000
LF
30. 84000
0901 613-00206 2 In Elec Cond (Bored) 180. 000
LF
30. 84000
0902 630-80370 Barrier (Tenp) 650. 000
LF

63. 29000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3.375
-0.675
2.700

53. 550
-4.050
49. 500

0. 000
0. 000
0. 000

8. 000
1. 000
9. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

Page 11

ESTI MATE RUN 02/ 20/ 2020

- 860.

-119

472.

22

48

.00

.00

.00

.00

.00

.00

.00

.00

11:30: 15

AMOUNT

3, 440

1,460

4,248

5, 551.

5, 551.

37,024

88

25

.00

00

.00

.00

.00

.00

20

20

65



CONTI D:

C22363
22363-BID
FSA0252- 468

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 12
ESTI MATE RUN 02/ 20/ 2020
11: 30: 15

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0903 630-85010

0904

630- 80380

0905

630- 80350

0906

630- 80353

0907

503- 00048

0908

614- 00014

0909

606- 00910

0910

700- 70540

9011 700-70130

CAT NO0400

0500 620-00001

ROADWAY

I mpact Atten (Tenp)

Traffic Cone

Vert Panel

Vert Panel

(Light) (F)

Drilled Shaft (48 In)

Lighted Street Name Sign (lnst Only)

Guardrail Type 9 (Style CA)

F/ A Traf Sig Detect Loops Wre for Advanced Detection

F/ A Repair Signal Power Repair

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Cass 1)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
8, 670. 42000
72.000
EACH
8. 57000
36. 000
EACH
29. 78000
0. 000
EACH
40. 88000
21. 000
LF
561. 00000
4. 000
EACH
750. 00000
34.000
LF
632. 50000
1, 846. 810
FA
1. 00000
4, 256. 900
FA
1. 00000
CAT 0200
0. 000
EACH

16, 161. 00000

CURRENT AMT $ 1,342,883.05%

0.900
0. 000 0.00

0. 900 7,803. 38

64. 800
0. 000 0. 00
64. 800 555. 34

32. 400
0. 000 0.00
32. 400 964. 87

0. 000
0. 000 0. 00
0. 000 0. 00

21. 000
0. 000 0.00

21.000 11, 781.00

4. 000
0. 000 0. 00

4.000 3, 000. 00

34. 000
0. 000 0.00

34.000 21, 505. 00

0. 000
1, 846. 810
1,846. 810

1, 846. 81
1,846.81

0. 000
4, 256. 900 4, 256. 90
4, 256. 900 4, 256. 90

39,695.93% 1, 241, 600. 60

0. 000
0. 000 0. 00
0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

Page 13
ESTI MATE RUN 02/ 20/ 2020

CONTI D: C22363

PCN: 22363-BID

PRQIECT FSA0252- 468

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0505 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
862. 00000 1. 000

CAT 0400 CURRENT AMI  $

PRQIECT TOTAL

CURRENT AMT $ 1,343,745.05%

11: 30: 15
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
862. 00
0.00$ 862. 00

39,695.93% 1, 242, 462. 60



